MAINTENANCE OF TRAFFIC

CONSTRUCTION YEAR 2004

‘NT MOINTVI

ANTICIPATED SCHEDULE
(MAY 04 - NOVEMBER 04)

“DR.

ANTICIPATED SCHEDULE
(MAY 04 - DECEMBER 04)
SOUTHBOUND LANES & RAMPS

ANTICIPATED SCHEDULE

ANTICIPATED SCHEDULE
(MAY 04 - NOVEMBER 04) |

LEGEND
@ STRUCTURES BEING CONSTRUCTED
[ AREA BEING FINISH GRADED AND PAVED

[ AREA BEING GRADED
() 4REA OF COMPLETED WORK

ANTICIPATED SCHEDULE

(SEPTEMBER 03 - NOVEMBER 04)7%_

(JUNE 04 - NOVEMBER 05)

N

BIG

RIB RIVER \\

67 AMH

October 27,2003




MAINTENANCE OF TRAFFIC

CONSTRUCTION YEAR 2005

ANTICIPATED SCHEDULE
(AUGUST 05 - JULY 06)
STRUCTURES, RAMPS &

NORTHBOUND HWY 51 GRADING

|| W.SUNRISE RD.

CONSTRUCT TEMPORARY WIDENING

ANTICIPATED COMPLETION
OF NOVEMBER 04

ANTICIPATED COMPLETION OF DECEMBER 05
REMAINING ROADWAY

n

|°AV .LHOTINOOW

ANTICIPATED SCHEDULE (AUGUST 05 - APRIL 06)
CONSTRUCT WEST HALF OF STRUCTURE.

GRADING & BASE PAVING ON WEST HALF
OF NEW SOUTHBOUND HWY 51 FROM
BIG RIB RIVER TO THE NORTH.

ANTICIPATED SCHEDULE
(SEPJEMBER

ANTICIPATED SCHEDULE
(MAY 05 - NOVEMBER 05)

(ROBIN LANE COULD BEGIN EARLIE :

IF FUNDING IS AVAILABLE)

ANTICIPATED COMPLETION
OF NOVEMBER 04

LEGEND

@ STRUCTURES BEING CONSTRUCTED
[ AREA BEING FINISH GRADED AND
[ AREA BEING GRADED

() 4REA OF COMPLETED WORK

05 - JUNE 06)

ANTICIPATED SCHEDULE
(JUNE 04 - NOVEMBER 05)

NEW COUNTY R

COMPLETION OF

STRUCTURES & GRADING

ANTICIPATED SCHEDULE

~------| ANTICIPATED SCHEDULE
\._(OCTOBER 05 - DECEMBER 06)

ANTICIPATED TO BEGIN OCTOBER 05

(OCTOBER 05 - DECEMBER 06)

ANTICIPATED SCHEDULE
(OCTOBER 05 - DECEMBER 06)




ANTICIPATED COMPLETION
"\ _ OF NOVEMBER 04

|

MAINTENANCE OF TRAFFIC

CONSTRUCTION YEAR 2006 ;o
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B ) ) A COUNTYIN _ _ - OF DECEMBER 05
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ANTICIPATED SCHEDULE Y i o’ o |
(AUGUST 05 - JULY 06) e ! S I O S
STRUCTURES, RAMPS & Yy e 3G ey S
NORTHBOUND HWY 51 GRADING 7N g )
" ALL LANES AND RAMPS ARE TO BE PAVED
ANTICIPATED SCHEDULE i .
(ULY 06 - NOVEMBER 06) i ANTICIPATED TO OPEN TO TRAFFIC DECEMBER 06
SOUTHBOUND HWY 51 /‘29 ROADWAY FINISHING WORK MAY OVERLAP INTO
MAY OT7 WITH MINIMAL DISRUPTION OF TRAFFIC
_>Z

ANTICIPATED COMPLETION OF DECEMBER 06
GRADING & PAVING

ROADWAY FINISHING WORK MAY OVERLAP INTO APRIL 07
ANTICIPATED SCHEDULE
(OCTOBER 05 - DECEMBER 06)

ANTICIPATED SCHEDULE
(SEPTEMBER 05 - DECEMBER 06)

ANTICIPATED SCHEDULE
(AUGUST 05 - JuLY OM

ANTICIPATED SCHEDULE
(AUGUST 06 - JUNE OT)
GRADING, PAVING & STRUCTURES
ANTICIPATED COMPLETION OF APRIL O7 S
EAST HALF OF STRUCTURE

ANTICIPATED COMPLETION OF JUNE 06
FINISH PAVING WEST HALF OF
SOUTHBOUND HWY 51

” ANTICIPATED COMPLETION OF JUNE O7
-——== i CONSTRUCT EAST HALF OF N IE I R . SO S S
I SOUTHBOUND HWY 51 SR == = == === == = )

ANTICIPATED SCHEDULE
(APRIL 06 - DECEMBER 06)
ALL LANES & }"‘\‘AMPS ARE E:AVEDr:

ANTICIPATED SCHEDULE
(AUGUST 06 - JUNE OT)
ROCK REMOVAL & GRADING

ANTICIPATED
COMPLETION OF
NOVEMBER 05

ANTICIPATED COMPLETION
OF NOVEMBER 04

CONSTRUCT TEMPORARY WIDENING ——~ ™\
ON HWY 51 AFTER COUNTY NN -
STRUCTURE IS CONSTRUCTED

N
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=
|
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((OCTOBER 05 - DECEMBER 06)

ANTICIPATED
LEGEND COMPLETION -~

OF NOVEMBER 05:
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@) STRUCTURES BEING CONSTRUCTED

(T AREA BEING FINISH GRADED AND PAVED

() 4REA BEING GRADED COMPLETION | | B Y
D area TE OF JNEOB| =" 7777 N\ ANTCIPATED = TEMPORARY BYPASS LANES N

= =r P Y 7
OF COMPLETED WORK =27 \ COMPLETION OF AT P! ANTICIPATED SCHEDULE (OCTOBER 06 - APRIL OT) N

\
! _le————2 | NOVEMBER 04 N [ S S | ] ROCK REMOVAL
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L | ANTICIPATED SCHED/ULE (JULY 06 - OCTOBER 06)
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ANTICIPATED COMPLETION
OF NOVEMBER 04

MAINTENANCE OF TRAFFIC

CONSTRUCTION YEAR 2007 P
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ANTICIPATED COMPLETION
OF DECEMBER 05

ANTICIPATED COMPLETION
OF DECEMBER 06

ANTICIPATED SCHEDULE
(AUGUST 05 - JuLY 0T

ROCK MATERIAL FROM
BRIDGE STREET DEPOSITED
IN THIS LOCATION

ANTICIPATED SCHEDULE
(AUGUST 06 - JUNE 0OT)
GRADING, PAVING & STRUCTURES

ANTICIPATED COMPLETION OF APRIL O7
EAST HALF OF STRUCTURE

ANTICIPATED COMPLETION OF JUL& jS
ANTICIPATED COMPLETION SOUTHBOUND HWY 51 PAVING i s
I K
OF DECEMBER 063; ; TR s ANTICIPATED W
‘ | COMPLETION OF
NOVEMBER 05

ANTICIPATED COMPLETION

ANTICIPATED COMPLETION
OF DECEMBER 06

ANTICIPATED COMPLETION
OF DECEMBER 06

OF NOVEMBER 04

ANTICIPATED COMPLETION OF JULY O7 N
SOUTHBOUND HWY 51 & COORDINATED WITH “SSSTm"""7X
COMPLETION OF COUNTY NN & SOUTHBOUND
HWY 51 RIB RIVER STRUCTURE

ANTICIPATED SCHEDULE

(JULY 07 - DECEMBER 08)

ONCE ENTIRE SOUTHBOUND HWY 51
LANES & STRUCTURE ARE COMPLETED o
START GRADING NORTHBOUND HWY 51 A
FROM COUNTY NN ENTRANCE RAMP TO VA
THE NORTH i P

~"ANTICIPATED TO BEGIN AUGUST
START STUCTURES_& GRADING

ANTICIPATED !

LEGEND COMPLETION ~=eefmoeoooo o )
OF NOVEMBER 05] | I

B STRUCTURES BEING CONSTRUCTED i

[T AREA BEING FINISH GRADED AND PAVED i

Il
ANTICIPATED |
[ 4REA BEING GRADED COMPLETION | || S
OF JUNE 06_)..-==" A0 A ANTICIPATED
== o W NG COMPLETION OF

I < B T =\ NOVEMBER 04

() 4REA OF COMPLETED WORK

REMOVE ROCK O ER 06 - APRIL O7
BUILD STRUCTURE APRIL - NOVEMBER 07

GRADE ROADWAY MAY- AUGUST 07

PAVE ROADWAY AUGUST - NOVEMBER O7

ANTICIPATE COMPLETION OF ALL ELEMENTS BY DECEMBER OT7

ANTICIPATED COMPLETION
OF DECEMBER 06

ANTICIPATED SCHEDULE
(AUGUST 06 - JUNE OT)
GRADING & PAVING
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